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Savannah River Site Status

• SNF Disposition Activities on hold since second quarter 2002

- Had been proceeding on treatment facility based on 
Melt and Dilute

• Second/Third Quarter FY2003 - Site began operation under 
modified contract with WSRC

- Focused on continued receipts and wet storage
- Little effort on disposition (FY04 only)
- Focused on consolidation from 3 basins to one
- Contract through FY2006



K-Area Spent Fuel Storage



K-Basin Status

Mark 16 and 22 fuel was successfully de-inventoried 
from K-Basin Disassembly in FY02.

Shipments to L-basin and H-canyon

Deactivation was completed in mid FY03.



Receiving Basin for Offsite Fuel (RBOF)



Status of RBOF De-Inventory

All  3800 MTR assemblies de-inventoried

836 Non-MTR assemblies de-inventoried

De-inventory completion – Nov. 2003 
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Issues

H-Canyon mission complete in the FY2008/2009 timeframe

H-Canyon must remain available until SNF packaging on line

Earliest SNF Facility could be available – 2011 
(based on standard project management flow times)

H-Canyon costs approx $100M+/yr  to maintain



Path Forward
(assumes outcome of SNF IPT)

Develop Treatment and Storage facility based on Direct
Disposal in Standard Canisters

• Revise pre-conceptual design and obtain CD-0  FY2004

• Obtain funding and Develop Conceptual Design in FY2005

• Preliminary Design FY2006

• Final Design FY2007

• Construction FY2009 - FY2011

• Commence Operations FY2011


